
From: Moore, Gary
To: Wright, Jeff
Cc: Bordelon, David
Subject: RE: Delta Shipyards
Date: Thursday, February 21, 2013 9:09:39 PM

Jeff:
 
I have reviewed the informaton below and have the following questions:
 
Option 1:  Are the samples in the buckets representative samples of the pits?  Based upon your
 statements, I would appear that they are not.  I know I have asked this of you before but do we have
 discrete samples from each pit?
 
Option 2:  How would the long reach track hoe get us representative samples from the pits?  The only
 way I know to get a representative sample is by sludge judge/geoprobe of the entire depth of the pit at
 various locations by composite.  We tried that and could not get appropriate recovery.  How would we
 do this?
 
Option 3:  I don't really care to do a in-field treatibility study in this manner.
 
My preference is Option 2 but not with a trac hoe unless we can get a full profile of the materials from
 each pit separately with each pit being its own treatibility study unless we can somehow do one
 treatability sample to cover all the pits.  I would like to get samples for TCLP and maybe SPLP of the
 waste in conjunction with option 2.
 
On the cleanup side, we could break the walls between the pits and pull in the walls and create one large
 pit which would soak up the water and also make sure that any contaminated soils were included in the
 pits prior to the solidification activity. 
 
Chew on this with your guys and let me know your recommendation.
 
Thanks
Gary

From: Wright, Jeff [Jeff.Wright@WestonSolutions.com]
Sent: Thursday, February 21, 2013 5:05 PM
To: Moore, Gary
Cc: Bordelon, David
Subject: RE: Delta Shipyards

Gary –
 
Given our initial site assessment data we do believe that it would be most beneficial to determine
 whether soil stabilization/solidification is a viable option.   After talking with some soil remediation
 personnel, David and I have come up with three options for you to consider at Delta Shipyards. 
 
Option 1 – Use existing samples for Treatability Study analysis: 

Pros – This would not require remobilization to the site or incur any additional site related
 costs. 

Cons – Samples were residual geoprobe cuttings collected from the four corners of each pit. 
 The samples are also 6 months old and likely will not be representative of the moisture and
 oil & grease content as samples collected from areas closer to the middle of each pit.

Cost Associated with Option 1 includes:
                Treatability Test Proposal (from subcontract lab)                           
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                                                    - $700
                Work Plan                                                                                           20
 Hrs                                                    - $2,280
                Subcontract Lab, Treatability Test Coordination                  20
 Hrs                                                    - $2,280
                Conduct Treatability Test                                                                                 
                                              - $25,000 (estimate)
                Treatability Test Review                                                                24
 Hrs                                                    - $2,736
                Compile Final Report                                                                      50
 Hrs                                                    - $5,700
                QC Review                                                                                          12
 Hrs                                                    - $1,700
                                                                                                                                                                Estimate
 Total    - $40,396
 
Option 2 – Mobilize Extended reach Track hoe to collect representative samples from each pit:
                Pros – This would provide a much better representative sample from each pit.  Treatability
 analysis results would be closer to real field applications.

Cons – This would require incurring additional costs to mobilize personnel and equipment to
 the field.  However, we estimate that this effort would only take one day in the field.

Cost Associated with Option 2 includes:
                                Subcontract Equipment, Amend H&P and conduct Field activities (2 people)        30
 Hrs (total)       - $3,250
                                Extended reach Track hoe rental and Operator                                                      
                                             - $5,000
                                Completion of Option 2 would require all elements and associated cost of Option
 1                         - $40,396
                                                                                                                                                                               
 Estimate Total                    - $48,646
 
Option 3 – Conduct Small Scale Field Treatability Tests and then submit representative pit
 samples to Treatability Lab for analysis. Small tests pit would be created within the bermed area
 of each pit.  Solidification reagents would be added and allowed to cure for 3-, 5- and 7-days.  A
 pocket penetrometer would be used to field test approximate UCS.  Results of the field tests
 would be provided to the Treatability lab to assist with reagent formulation. 

Pros – This scenario may provide the lab with an idea of the ratio and amount of materials to
 use for solidification.  Field tests would be a true test of the process in real world (“as is”)
 conditions and may provide some insight that would be of benefit during removal activities. 
Cons – In many soil solidification projects, the freestanding top water is removed
 (dewatered) and the remaining water/moisture content is used in the solidification
 process.   If you mix the reagents into materials with high water content, the percentage
 needed to set quickly is a lot higher. You would tend to see this effect in bench scale testing
 of fresh sediments.  As such the field tests conducted on materials that were not dewatered
 may likely yield results that show more solidification reagents are needed than actually



Jeff Wright, CHMM
Weston Solutions, Inc.
an employee-owned company
13702 Coursey Blvd.,
Bldg #7, STE A
Baton Rouge, LA 70817
(225) 297-5415  Direct
(225) 278-8406  Cell
Jeff.Wright@westonsolutions.com

 required. 
Cost Associated with Option 3 includes:
                                Subcontract Equipment and solidification reagents, Amend H&P and conduct Field
 activities (2 people)        54 Hrs (total)                      - $5,820
                                Extended reach Track hoe rental and
 Operator                                                                                                                 
                                                                  - $5,000
                                Reagent materials                     
                                                                                                                                                     
                                                  - $1,500
                                Completion of Option 2 would require all elements and associated cost of Option 1
                                                                                         - $40,396
                                                                                                                                                                              
                                                                   Estimate Total                   - $52,716
 
 
Let me know what you think. 
 
Thanks,
 

 
 
 
 
 
 
 
 
 
 
 

 

From: Moore, Gary [mailto:moore.gary@epa.gov] 
Sent: Tuesday, February 19, 2013 5:29 PM
To: Wright, Jeff
Subject: Re: Delta Shipyards
 
What do you think about the recharge rate out at delta? Do we have everything we need to do the
 study?

I van extend the TDD and add scope changes as necessary. What changes and estimated costs are
 we talking about?

Gary
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From: Wright, Jeff
Sent: Tuesday, February 19, 2013 4:35:18 PM
To: Moore, Gary
Subject: Delta Shipyards

Gary –
I spoke with John Halk today.  They did not use any type of slurry wall during the Bayou Trepagnier
 site solidification project.  They simply mixed in place.  He did mention that the groundwater
 recharge rate was fairly slow due to the amount of clay in the area.  He also mentioned that he is
 not aware of any LDEQ groundwater data for that area.   USGS well data for that area does indicate
 groundwater at approximately 4 ft bgs. 
 
As I’m sure you’re aware, the TDD due date is still 3/4/13.  I think there is about $6900 left.  What
 are your plans going forward?  Are you thinking of closing this TDD and opening another?  Would
 you want to close with an AOC and carry over all info into another TDD or would you want a full
 report?  Just to let you know, I have not been proceeding with compiling the final report as I
 thought all the Treatability information would need to be included.  Honestly I’ve tried to charge as
 few hours as possible until the whole Treatability issue was resolved.    
 

 
 
 
 
 
 
 
 
 
 
 

 

CONFIDENTIALITY: This email and attachments may contain information which is
 confidential and proprietary. Disclosure or use of any such confidential or proprietary
 information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
 you received this email in error, please notify the sender by return e-mail and delete this email
 from your system. Thank you.     




